



Agenda Item Details

TOPIC:

Review Request to Modify and Extend the contract for Construction Management Services for Two Pre-K Centers to McDonough Bolyard Peck (MBP) for a Cost of \$263,840

POLICY ALIGNMENT:

[DJ, Purchasing](#)

[DJ-R, Purchasing Regulation](#)

BACKGROUND:

On August 20, 2024 the School Board approved construction management services in the amount of \$554,360. MBP's contract is based on providing 12 months of construction-phase services for this project. Construction phase services began on October 1, 2025, and therefore, run through September 30, 2026. Based on the current schedule provided by Oyster Point Construction Company, MBP is proposing to extend the construction management services by eight months and change the end date for these services from September 30, 2026, to May 31, 2027.

Construction management services include support and assistance with:

- An onsite management team for the duration of the project
- A monthly update to the administration on construction progress
- A document review for constructability
- A construction milestone schedule
- Pre-bid and post-bid conferences
- A review of the construction contract
- Recommendations regarding all proposed change-orders

RATIONALE:

N/A

SPECIAL CIRCUMSTANCE(S):

N/A

COST BUDGETED:

As agreed, the construction phase services extended beyond 12 months and the monthly construction phase fee is \$32,980. The additional cost of modification is \$263,840. Total cost of the construction management services is now \$818,200. The FY24 and FY25 Capital Improvement Plan included Pre-K Space Construction and FFE funding in the amounts of \$28,778,775 and \$6,470,280 respectively.

ALTERNATIVES:

1. Approve the superintendent's recommendation.
2. Do not approve the superintendent's recommendation.

SUPERINTENDENT'S RECOMMENDATION:

The superintendent recommends the board review the information and be prepared to extend the contract for construction management services to McDonough Bolyard Peck (MBP) at the September 15, 2026 meeting.

DATA SOURCE:

Daniel Keever, Superintendent

Marcellus Snipes, Senior Director for Operations